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NOAA-K LAUNCH FLOW
5/13/98
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Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun

L-65 L-64 L-63 L-62 L-61 L-60 L-59 L-58 L-57 L-56 L-55 L-54 L-53 L-52

3/9 3/10 3/11 3/12 3/13 3/14 3/15 3/16 3/17 3/18 3/19 3/20 3/21 3/22

6

7

8

9
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12

13

14

15

16
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ATNAGEInstall /Checkout @
Building 836  (cont)
Prep Building 1610

Overhead Crane Proof Test and
Checkout
AKM  Unpack/Checkout/ Prep

SSR Install /Checkout @ Building
1610
Clean/ Prep Scaffolding

Spacecraft  Arrival @VAFB
0900 Local
Spacecraft Transport to Building
1610
Unpack / Inspect Spacecraft

Battery Charge Operations
(Vertical)
IMU Accelerometer Testing
(Horizontal)
Sunshade Installation / Move to S/C
Cart
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Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun

L-79 L-78 L-77 L-76 L-75 L-74 L-73 L-72 L-71 L-70 L-69 L-68 L-67 L-66

2/23 2/24 2/25 2/26 2/27 2/28 3/1 3/2 3/3 3/4 3/5 3/6 3/7 3/8

1

2

3

4

5

RF Link Checks

LSE Install / Checkout @ SLC-4W

Truck # 1 Departs East
Windsor, NJ (Standard)
Truck # 2 Departs East
Windsor, NJ (Standard)
ATNAGEInstall /Checkout @
Building 836
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NOAA-K LAUNCH FLOW
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Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun

L-37 L-36 L-35 L-34 L-33 L-32 L-31 L-30 L-29 L-28 L-27 L-26 L-25 L-24

4/6 4/7 4/8 4/9 4/10 4/11 4/12 4/13 4/14 4/15 4/16 4/17 4/18 4/19

22

23

24

25

26

27

28

29

30

31

32

33

Schedule  Reserve

Battery  Discharge

Pre-Transport Mechanical
Operations
Pre-Transport Vendor Instrument
Operations
Pre-Transport Customer Walkdown

Transport GRU Rack to SLC-4W
& Install / Checkout
Package Spacecraft in Vertical
Transport  Container
Package Spacecraft in Vertical
Transport  Container
Schedule Reserve

Spacecraft Transport and
Mate to Launch  Vehicle @
SLC-4W (0530 Arrival at Pad)

Establish  MST Clean Environment
(L119-L129)
SV / BV Electrical Mate
Post-Mate Electrical Checkout
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Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun

L-51 L-50 L-49 L-48 L-47 L-46 L-45 L-44 L-43 L-42 L-41 L-40 L-39 L-38

3/23 3/24 3/25 3/26 3/27 3/28 3/29 3/30 3/31 4/1 4/2 4/3 4/4 4/5

18

19

20

21

RCE Leak Test  Operations

AKM Installation

Spacecraft Electrical
Perf./ Eval Testing
Post SEPET Data Presentation
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NOAA-K LAUNCH FLOW
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Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun

L-23 L-22 L-21 L-20 L-19 L-18 L-17 L-16 L-15 L-14 L-13 L-12 L-11 L-10

4/20 4/21 4/22 4/23 4/24 4/25 4/26 4/27 4/28 4/29 4/30 5/1 5/2 5/3

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

Establish  MST Clean Environment
(L119-L129) (Cont.)
SV / BV Electrical Mate
Post-Mate Electrical Checkout
(Cont.)
Post Mate Mechanical Operations
(Soft Cover  Removal)
Spacecraft Battery  Charge
Operations
Post-Mate Electrical
Verification Testing
Electrical Verification Margin

Flight  Antenna  Installation

Antenna Mate Verification Testing
(SLC-4W/Bldg.836)

SV RCS / BV ACS Hydrazine Load
Preps
SV RCS  Hydrazine Load

SV Hydrazine Monitoring
(BV ACS Hydrazine Load)
SVPressurization
Operations (to 600 psi)
Hydrazine Load Weather Margin

Final Flight Configuration of
Spacecraft
Pre-Encapsulation Walkdown

Encapsulation Operations

Integrated  Systems Test
(IST)
T-0 @ 1000 Local
IST Crew Shifting

Mission Dress Rehersal
(MDR)
T-0 @ 0852 Local
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NOAA-K LAUNCH FLOW
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Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun

L-9 L-8 L-7 L-6 L-5 L-4 L-3 L-2 L-1 L0 L1 L2 L3 L4

5/4 5/5 5/6 5/7 5/8 5/9 5/10 5/11 5/12 5/13 5/14 5/15 5/16 5/17

53

54

55

56

Mission Dress Rehersal
(MDR)
T-0 @ 0852 Local (Cont.)

Countdown  Preparations

Integrated Countdown

Launch T-0 @ 0852 Local
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